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Texas State Soil and Water Conservation Board 

Clean Water Act §319(h) Nonpoint Source Grant Program 

FY 2012 Workplan 12-04 
 

 

SUMMARY PAGE 

 

Title of Project Coordinating Implementation of the Leon River Watershed Protection Plan 

Project Goals  To foster coordinated assistance activities for the Leon River Watershed Protection 

Plan (WPP) stakeholders 

 To conduct regular stakeholder meetings to encourage citizen participation, provide 

partners with updates on progress, and seek stakeholder input and recommendations 

on needed activities 

 To support and facilitate the Leon River WPP stakeholders in identifying 

management measures to improve water quality, developing proposals to acquire 

funding for implementation of management measures, managing and tracking 

implementation projects as well as encourage adoption of BMPs 

 Evaluate progress toward achieving milestones established in the WPP 

 Coordinate and conduct water resources and related environmental 

outreach/education efforts across the watershed 

Project Tasks (1) Project Administration; (2) Support and Facilitation of WPP Implementation; (3) 

Outreach, Education and Community Support 

Measures of Success  Provide technical assistance to Leon River WPP Stakeholders 

 Evaluate progress toward achieving milestones and publish an addendum to the WPP 

 Reduction in potential bacterial contamination and nutrient loading for streams from 

agricultural and urban nonpoint source pollution 

 Increased knowledge of citizens, landowners and agricultural producers of 

management measures identified in WPP 

Project Type Implementation (X); Education ( ); Planning ( ); Assessment ( ); Groundwater ( ) 

Status of Waterbody on 

2010 Texas Water Quality 

Inventory and 303(d) List 

Segment ID 

1221 – Leon River below Proctor Lake 

1221A – Resley Creek 

1221B – South Leon River 

1221D – Indian Creek 

1221F – Walnut Creek 

Parameter 

Bacteria 

Bacteria 

Bacteria 

Bacteria 

Bacteria 

Category 

5a 

5c 

5c 

5c 

5c 

Project Location 

(Statewide or Watershed 

and County) 

Leon River Watershed below Proctor Lake and above Belton Lake in Comanche, 

Hamilton, Erath, Coryell, Mills and Bell Counties 

Key Project Activities Hire Staff (X); Surface Water Quality Monitoring ( ); Technical Assistance ( ); 

Education (X ); Implementation ( ); BMP Effectiveness Monitoring ( ); 

Demonstration ( ); Planning ( ); Modeling ( ); Bacterial Source Tracking ( ); Other (X) 

Texas NPS Management 

Program Elements 
 Element One –LTGs 2, 3, 5, 6 

 Element One – STGs 2D, 3B, 3D, 3F 

 Element Two 

Project Costs Federal $188,931 Non-Federal $40,844 Total $229,775 

Project Management  Central Texas Council of Governments 

Project Period November 1, 2012 – January 31, 2015 
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Part I – Applicant Information 

 

 

Applicant 

 

Project Lead Jim Reed, AICP 

Title Executive Director 

Organization Central Texas Council of Governments 

E-mail Address jim.reed@ctcog.org 

Street Address 2180 North Main 

City Belton County Bell State TX Zip Code 76513 

Telephone Number 254-770-2236 Fax Number 254-770-2260 

 

Project Partners 

 

Names Roles & Responsibilities 

Texas State Soil and Water Conservation 

Board (TSSWCB) 

Provide state oversight and management of all project activities and 

ensure coordination of activities with related projects and TCEQ. 

Central Texas Council of Governments 

(CTCOG) 

Provide project management and oversight; serve as watershed 

coordinator, project reporting, provide assistance for stakeholder 

relations; provide coordination of ongoing implementation efforts; assess 

water quality data collected through the Clean Rivers Program in relation 

to achieving load reductions; maintain project website. 
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Part II – Project Information 

 

 

Project Type 

 

Surface Water X Groundwater   

Does the project implement recommendations made in (a) a completed WPP, (b) an adopted 

TMDL, (c) an approved I-Plan, or (d) a Comprehensive Conservation and Management Plan 

developed under CWA §320? 

Yes X No  

If yes, identify the document. 
Watershed Protection Plan for the Leon River Below Proctor Lake and Above Belton 

Lake 

If yes, identify the agency/group that 

developed and/or approved the document. 

Brazos River Authority Year 

Developed 

2011 

 

 

Watershed Information 

 

Watershed Name(s) 
Hydrologic Unit 

Code (8 Digit) 
Segment ID 

305(b) 

Category 
Size (Acres) 

Leon River Watershed below Proctor Lake 

and above Belton Lake 

120702010501 – 

120702010509, 

120702010601 – 

120702010605, 

120702010701 – 

120702010705, 

120702010801 – 

120702010806, 

120702010901 – 

120702010908, 

120702011002 

1221 5a 871,488 
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Water Quality Impairment 

 

Describe all known causes (pollutants of concern) of water quality impairments or concerns from any of the following 

sources: 2010 Texas Integrated Report, Clean Rivers Program Basin Summary/Highlights Reports or other documented 

sources. 

2010 Texas Integrated Report 

  Impairment Category Year Listed 

Segment 1221: Leon River: 
1221_01 Directly upstream of Lake Belton bacteria 5b 1996 

1221_04 From the confluence w/ Plum Creek, to confluence w/ 

Peach Creek bacteria 5b 1996 

1221_05 From confluence with Pecan Creek, upstream to 

confluence w/ South Leon Creek bacteria 5b 1996 

1221_06 From confluence with South Leon Creek upstream to 

confluence w/ Walnut Creek bacteria 5b 1996 

1221_07 From the confluence with Walnut Creek upstream to 

Lake Proctor bacteria 5b 1996 

Segment 1221A: Resley Creek: 

1221A_01 From confluence of Leon River upstream to unnamed 

tributary approx. 1 mi. N of Comanche Co. Line bacteria 5b 2004 

  dissolved oxygen 5c 2006 

1221A_02 From confluence of unnamed tributary upstream to 

upper end of waterbody; approx. 1.0 miles NW of 

Dublin bacteria 5b 2004 

Segment 1221B: South Leon River: 
1221B_01 Entire waterbody bacteria 5b 2006 

Segment 1221D: Indian Creek: 
1221D_01 From confluence with Leon River upstream to 

Armstrong Creek bacteria 5b 2006 

1221D_02 From confluence with Armstrong Creek upstream to 

headwaters of waterbody bacteria 5b 2006 

Segment 1221F: Walnut Creek: 
1221F_01 Entire waterbody bacteria 5b 2006 
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Project Narrative 

 

Problem/Need Statement 

The Leon River watershed, located in the Brazos River Basin, is bound by Proctor Lake upstream and Belton Lake 

downstream. The Leon River (Segment 1221) is approximately 190 miles long and the watershed is approximately 

1,375 square miles covering portions of Comanche, Bell, Erath, Hamilton, and Coryell Counties. A small portion of the 

watershed lies within Mills County. The Leon River watershed is a predominantly rural, agricultural watershed 

dominated by rangeland with some cropland. Forests also cover a sizable amount of the watershed. A significant 

amount of dairy production also exists in the northern portion of the watershed. 

 

In 1996 Segment 1221 was placed on the Texas 303(d) List of impaired waters for bacteria levels “Not Supporting 

Contact Recreation Use”. The 2008 303(d) List identified all but two of the segment’s assessment units as impaired or 

having a concern for near non-attainment resulting from elevated E. coli levels. Additionally, five tributaries of the 

Leon River are impaired for bacteria (1221A – Resley Creek, 1221B – South Leon River, 1221C – Pecan Creek, 1221D 

– Indian Creek, and 1221F – Walnut Creek); 1221C Pecan Creek was recently delisted on the 2010 Integrated Report as 

it now meets the water quality standard for bacteria. 

 

Placement of the Leon River on the §303(d) List caused the Texas Commission on Environmental Quality (TCEQ) to 

initiate the development of a total maximum daily load (TMDL). A draft TMDL was published by TCEQ in 2008 that 

indicated a 21% load reduction in bacteria levels would be needed to restore water quality in the Leon River. Sources of 

bacterial pollution identified in the Leon River watershed included as wastewater treatment facility discharges, storm 

water runoff, failing OSSFs, wildlife and feral animals, as well as fecal deposition from livestock and pets. 

 

In the midst of the TMDL development process, stakeholders sought to initiate the development of a WPP for the Leon 

River. Through TSSWCB project 06-12, Leon River Watershed Protection Plan Project, the WPP for the Leon River 

Below Proctor Lake and Above Belton Lake was completed in fall 2011. Sources of pollutants indentified in the Leon 

River WPP include wastewater treatment facilities, sanitary sewer overflows, direct deposition from feral hogs, deer, 

and dead animals, and polluted storm water wash off from forestland, rangeland, cropland, residential commercial and 

industrial areas, and waste application fields. 

 

The WPP identified responsible parties, implementation milestones and estimated financial costs for individual 

management measures and outreach and education activities. The plan also described the load reductions expected from 

the full implementation of all management measures. Measures that are in the process of being implemented that focus 

on control of agricultural nonpoint source pollution include: 1) providing technical assistance to agricultural producers 

for the development and implementation of Water Quality Management Plans (WQMPs) that focus on reducing 

bacteria loading from livestock operations; 2) financial incentives to agricultural producers for implementing best 

management practices prescribed in the WQMPs which will achieve bacteria load reductions; and, 3) allocation of the 

Environmental Quality Incentives Program by the USDA Natural Resources Conservation Service (NRCS). Funding 

for the development and implementation of WQMPs (1 and 2 above) has been provided during FY2009-2013 through 

the USDA NRCS Agricultural Water Enhancement Program project entitled Water Quality Improvement Project for the 

Leon River. 

 

Management measures to reduce impacts from invasive species that have been implemented in the watershed include 

aerial control of feral hogs in Coryell County through the use of County funds. Measures that focus on pollution 

impacts from wastewater that have been implemented include: 1) wastewater treatment facility improvements by the 

Cities of Comanche and Hamilton as well as the Upper Leon River Municipal Water District; 2) identify and inspect 

on-site sewage facilities (OSSFs) in Hamilton County; and 3) provide technical and financial assistance to homeowners 

for the repair, replacement, or removal of OSSFs in Hamilton County. Funding for OSSF inspection and technical and 

financial assistance (2 and 3 above) has been provided through TSSWCB project 10-10, Implementation of the Leon 

River Watershed Protection Plan through Technical and Financial Assistance to Repair or Replace On-Site Sewage 

Facilities in Hamilton County. 
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The Brazos River Authority (BRA) has served as the watershed coordinator through the development of the WPP and 

has facilitated the stakeholder process. Funding for BRA ended in January 2012, leaving the Leon River stakeholders 

without a watershed coordinator to lead the stakeholder process as well as track implementation. The WPP identifies 

the need for a full-time watershed coordinator position. The WPP states, “Establishing a full-time watershed 

coordinator position is considered a critical building block of the infrastructure needed by the watershed stakeholders to 

accelerate implementation of management strategies identified in the WPP.” This position will provide technical 

assistance to the Watershed Steering Committee (WSC) and stakeholders, promote water quality improvements and 

implementation, seek additional funding, coordinate outreach and education efforts, assess water quality data in relation 

to achieving load reductions, and evaluate progress toward achieving milestones established in the WPP. 

 

This project is necessary to provide for facilitation of the Leon River WSC and stakeholders and coordination of WPP 

implementation. 

 

 

Project Narrative 

 

General Project Description  

Through a local presence in watershed, the 

watershed coordinator will serve as the primary 

conduit for interaction with landowners, 

citizens, and entities to facilitate the 

implementation of the WPP. The watershed 

coordinator will coordinate meetings with the 

Leon River WSC and stakeholders, to update 

them, seek their input and recommendations on 

needed activities, and continue to support and 

facilitate implementation efforts of the plan. The 

watershed coordinator will assist the cities, 

counties, local boards and businesses to acquire 

resources to enable WPP implementation. The 

watershed coordinator will work with state and 

federal agencies, as appropriate, to bring 

technical and financial assistance to the 

watershed. 

 

As part of an adaptive management approach 

embraced by stakeholders, the watershed coordinator will evaluate progress toward achieving milestones established in 

the WPP, assess water quality data in relation to achieving load reductions. 

 

Coordination of outreach and education efforts by the watershed coordinator will facilitate and support public 

participation by private individuals and local officials in the implementation of the Leon River WPP. The watershed 

coordinator will develop publications; such as a semi-annual newsletter, factsheets, website content; to promote and 

communicate watershed pollution prevention efforts. Additionally, the watershed coordinator will coordinate and 

conduct educational outreach efforts across the watershed by organizing training programs such as Lone Star Healthy 

Streams (feral hog, grazing cattle, horse, and dairy cattle components) and Texas Watershed Stewards workshop. 
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Tasks, Objectives and Schedules 

 

Task 1 Project Administration 

Costs Federal $35,679 Non-Federal $14,380 Total $50,059 

Objective To effectively administer, coordinate and monitor all work performed under this project including 

technical and financial supervision and preparation of status reports. 

Subtask 1.1 CTCOG will prepare electronic quarterly progress reports (QPRs) for submission to the TSSWCB. 

QPRs shall document all activities performed within a quarter and shall be submitted by the 15
th
 of 

January, April, July and October. QPRs shall be distributed to all Project Partners and posted on the 

website. 

Start Date Month 1 Completion Date Month 27 

Subtask 1.2 CTCOG will perform accounting functions for project funds and will submit appropriate 

Reimbursement Forms to TSSWCB at least quarterly. 

Start Date Month 1 Completion Date Month 27 

Subtask 1.3 CTCOG will host coordination meetings or conference calls, at least quarterly, with Project Partners to 

discuss project activities, project schedule, communication needs, deliverables, and other requirements. 

CTCOG will develop lists of action items needed following each project coordination meeting and 

distribute to project personnel. 

Start Date Month 1 Completion Date Month 27 

Subtask 1.4 CTCOG will develop (month 1-3) and host and maintain (months 4-27), a website to serve as a public 

clearinghouse for all project- and watershed-related information. All presentations, documents and 

results will be posted to this website. The website will serve as a means to disseminate information to 

stakeholders and the general public. 

Start Date Month 1 Completion Date Month 27 

Deliverables  Quarterly progress reports in electronic format 

 Reimbursement Forms and necessary documentation in hard copy format 

 Lists of action items from project coordination meetings 

 Project webpage 
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Tasks, Objectives and Schedules 

 

Task 2 Support and Facilitation of WPP Implementation 

Costs Federal $69,637 Non-Federal $21,834 Total $91,471 

Objective Facilitate continued stakeholder involvement in the Leon River Watershed to ensure successful 

implementation of the Leon River WPP and track implementation. 

Subtask 2.1 CTCOG, in coordination with the Leon River WSC, will hire a Leon River Watershed Coordinator 

(WC) to engage and facilitate the Leon River WSC, watershed stakeholders, and entities identified in 

the Leon River WPP. The WC will serve as the primary conduit for interaction with landowners, 

citizens, and entities to facilitate the implementation of the WPP. The WC shall successfully complete 

(or have already completed) the Texas Watershed Planning Short Course. The WC shall participate in 

all Texas Watershed Coordinator Roundtables held during the project period. The WC shall be stationed 

in the Leon River watershed. 

Start Date Month 1 Completion Date Month 3 

Subtask 2.2 The WC will assist governmental and non-governmental organizations in the Leon River watershed, in 

identification and acquisition of resources (financial and technical) to enable WPP implementation. The 

WC will actively seek and pursue funding opportunities and work with partners to develop grant 

proposals. The WC will work with state and federal agencies, as appropriate, to bring technical and 

financial resources to the watershed. 

Start Date Month 1 Completion Date Month 27 

Subtask 2.3 The WC will 1) evaluate and track progress toward achieving milestones established in the Leon River 

WPP; and, 2) work with BRA to assess water quality data collected through the Clean Rivers Program 

and other data collection efforts in relation to achieving load reductions. The WC will develop a Final 

Report. 

Start Date Month 1 Completion Date Month 27 

Subtask 2.4 The WC will facilitate public participation and stakeholder involvement in the watershed planning 

process, specifically by hosting meetings of the Leon River WSC (quarterly) to provide regular updates 

on progress to implement the WPP and seek input and recommendations on needed activities. The WC 

will coordinate meetings, secure meeting locations, prepare and disseminate meeting notices and 

agendas. Meeting summaries will be prepared and posted to the project website. 

Start Date Month 1 Completion Date Month 27 

Subtask 2.5 The WC will maintain a database of watershed stakeholders and affected parties for use in engaging the 

public in the watershed planning process. The stakeholder group will be added to based upon previous 

efforts of BRA and Parsons in TSSWCB project 06-12, Leon River Watershed Protection Plan Project. 

The spreadsheet will represent a diverse cross section of Leon River landowners, citizens, local 

businesses, local and regional governmental entities and elected officials, state and federal agencies, and 

environmental and special interest groups. 

Start Date Month 1 Completion Date Month 27 

Subtask 2.6 The WC will attend and participate in other public meetings as appropriate in order to communicate 

project goals, activities and accomplishments to affected parties. Such meetings may include, but are not 

limited to, city councils, county commissioners’ courts, Clean Rivers Program Basin Steering 

Committee and Coordinated Monitoring, local soil and water conservation districts (SWCDs), 

groundwater conservation districts and other appropriate meetings of critical watershed stakeholder 

groups. 

Start Date Month 1 Completion Date Month 27 

Subtask 2.7 The WC will provide information to BRA for inclusion in the Clean Rivers Program Basin Summary 

Report and Basin Highlights Report regarding progress to implement the Leon River WPP. 

Start Date Month 1 Completion Date Month 27 
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Subtask 2.8 The WC will develop, publish, and distribute 4 semi-annual newsletters that are designed to keep 

landowners and entities informed of ongoing WPP implementation activities, including water quality 

data collection and progress toward achieving milestones in the WPP. The newsletter shall be 

distributed as most appropriate to individual landowners and entities in the watershed. The WC will 

solicit content matter for the newsletters from Project Partners as appropriate. TSSWCB must approve 

all project-related content in any informational materials and promotional publications prior to 

distribution. 

Start Date Month 1 Completion Date Month 27 

Subtask 2.9 The WC will facilitate communication with stakeholders in order to engage the public and affected 

entities in WPP implementation. The WC will utilize all appropriate communication mechanisms 

including direct mail, e-mail, the project website, and mass media (print, radio, television). The WC will 

develop and disseminate general project informational materials, including, but not limited to, flyers, 

brochures, letters, factsheets, news releases, and other appropriate promotional publications. The WC 

will develop and utilize a listserv (e.g., http://listserv.tamu.edu/) to facilitate direct discussion between 

stakeholders. The WC will solicit content matter for educational materials from Project Partners as 

appropriate. TSSWCB must approve all project-related content in any informational materials and 

promotional publications prior to distribution. 

Start Date Month 1 Completion Date Month 27 

Deliverables  Notices, agendas, meeting materials, attendance lists, and summaries from Leon River Watershed 

Steering Committee meetings 

 Documentation of resource opportunities identified, applied for and resources obtained to support 

plan implementation 

 Final Report 

 Stakeholder database, updated as needed 

 List of other meetings attended and dates with brief summary of topics discussed and action needed 

included in QPRs 

 Information provided to Clean Rivers Program for publication materials 

 4 Semi-annual newsletters developed and distributed to stakeholders 

 Project informational materials including brochures, letters, factsheets, news releases, and other 

promotional publications, as developed and disseminated 
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Tasks, Objectives and Schedules 

 

Task 3 Outreach, Education and Community Support 

Costs Federal $83,615 Non-Federal $4,630 Total $88,245 

Objective To promote involvement, provide information transfer and encourage participation in the Leon River 

Watershed Steering Committee and WPP implementation efforts 

Subtask 3.1 The WC will coordinate and conduct water resources and related environmental outreach/education 

efforts across the watershed, as identified in the Leon River WPP. The WC will work with collaborating 

entities to organize the following training programs: 

 Lone Star Healthy Streams (Feral Hog component) workshop – 2 events 

 Lone Star Healthy Streams (Grazing Cattle component) workshop – 2 events 

 Lone Star Healthy Streams (Horses component) workshop – 1 event 

 Lone Star Healthy Streams (Dairy Cattle component) workshop – 1 event 

 Nonpoint Education for Municipal Officials workshop – 1 event 

 Riparian Area Management Workshops for landowners and land managers – 1 event 

 Texas Watershed Steward Program – 1 event 

 Rainwater harvesting workshop – 1 event 

 Texas Well Owner Network training and well screening event – 1 event 

 

The WC will work with the entities that administer/fund these programs and try to direct delivery of 

these programs to the Leon River watershed depending on priorities of those entities and programs. 

 

The WC will work with Hamilton County through TSSWCB Project 10-10, Implementation of the Leon 

River Watershed Protection Plan through Technical and Financial Assistance to Repair or Replace On-

Site Sewage Facilities in Hamilton County to conduct OSSF workshops for homeowners. 

Start Date Month 1 Completion Date Month 27 

Subtask 3.2 The WC will coordinate education and outreach activities as identified in the Leon River WPP. The WC 

will make presentations on the Leon River WPP and general NPS pollution information to local schools 

and community organizations. The WC will support, promote, and participate in, as appropriate, any 

field days, demonstrations, site tours, or education events sponsored by AgriLife Extension, USDA-

NRCS, and/or SWCDs for the Leon River Watershed. 

Start Date Month 1 Completion Date Month 27 

Subtask 3.3 The WC will work with AgriLife Extension (County Agents) to promote annual soil testing campaigns 

targeting fertilizer users (agricultural and urban) in counties within the watershed. 

Start Date Month 1 Completion Date Month 27 

Deliverables  Notices, agendas, meeting materials, attendance lists, and summaries from workshops, field tours, 

demonstrations, site tours, or educational events attended 

 Presentations given to local schools and community organizations 

 Estimates of nutrient (N and P) reduction as a result of soil testing campaigns 
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Project Goals (Expand from Summary Page) 

 

 Facilitate and continue implementation of the Leon River WPP and foster coordinated assistance activities between 

the Cities, Counties, TSSWCB, local SWCDs, NRCS, and members of the Leon River WSC by providing a local 

presence in the Leon River Watershed. 

 Conduct Leon River WSC meetings to provide updates on progress, seek stakeholder input and recommendations 

on needed activities, and encourage citizen participation. 

 Support and facilitate the Leon River WSC in developing proposals to acquire funding for implementation of 

management measures, managing and tracking implementation projects as well as facilitating education programs 

in order to encourage adoption of BMPs. 

 Work with state and federal agencies, as appropriate, to bring technical and financial resources to the Leon River 

watershed. 

 Track and document implementation efforts to assess progress toward achieving milestones established in the WPP. 

 Coordinate and conduct water resources and related environmental outreach/education efforts across the watershed, 

by developing publications, website content to promote and communicate watershed efforts, organizing training 

programs, and by participation in local community clean up events. 

 

Measures of Success (Expand from Summary Page) 

 

 Provide technical assistance to the Leon River WSC and stakeholders through identification and acquisition of 

resources, seek and pursue funding opportunities, and develop grant proposals 

 Evaluate progress toward achieving milestones in the WPP and publish an addendum to the Leon River WPP that 

describes modifications/updates to goals and milestones, documents success in achieving goals and milestones and 

success in achieving water quality improvement and load reductions 

 Increased knowledge of citizens, landowners and agricultural producers of management measures identified in 

WPP through outreach and educational efforts including training programs 

 

2005 Texas Nonpoint Source Management Program Reference (Expand from Summary Page) 

 

Goals and/or Milestone(s) 

Element One – Explicit Short- and Long-term goals, objectives, and strategies that protect surface and groundwater. 

Long-Term Goal Two – Support the implementation of state, regional, and local programs to prevent NPS pollution 

through assessment, implementation and education. 

Long-Term Goal Three – Support the implementation of state, regional, and local programs to reduce NPS pollution, 

such as the implementation of strategies defined in… WPPs. 

Long-Term Goal Five – Develop partnerships, relationships… to facilitate collective, cooperative approaches to 

manage NPS pollution. 

Long-Term Goal Six – Increase overall public awareness of NPS issues and prevention activities. 

Short-Term Goal Two – Implementation – Objective D – Implement… WPPs developed to restore and maintain water 

quality in waterbodies identified as impacted by NPS pollution. 

Short-Term Goal Three – Education – Objective B – Administer programs to educate citizens about water quality and 

their potential role in causing NPS pollution. 

Short-Term Goal Three – Education – Objective D – Conduct outreach…to facilitate broader participation and 

partnerships. Enable stakeholders and the public to participate in decision-making and provide a more complete 

understanding of water quality issues and how they relate to each citizen. 

Short-Term Goal Three – Education – Objective F – Implement public outreach and education to maintain and restore 

water quality in waterbodies by NPS pollution. 

Element Two – Working partnerships and linkages to appropriate state, interstate, tribal, regional, and local entities, 

private sector groups, and Federal agencies. 
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Part III – Financial Information 

 

 

Budget Summary 

 

Federal $ 188,931 % of total project  82% 

Non-Federal $ 40,844 % of total project (≥ 40%)  18% 

Total $ 229,775 Total  100% 

 

Category Federal Non-Federal Total 

Personnel $ 0 $ 0 $ 0 

Fringe Benefits $ 0 $ 0 $ 0 

Travel $ 3,777 $ 0 $ 3,777 

Equipment $ 0 $ 0 $ 0 

Supplies $ 0 $ 0 $ 0 

Contractual $ 160,161 $ 40,844 $ 201,005 

Construction $ 0 $ 0 $ 0 

Other $ 350 $ 0 $ 350 

    

Total Direct Costs $ 164,288 $ 40,844 $ 205,132 

Indirect Costs (≤ 15%) $ 24,643 $ 0 $ 24,643 

    

Total Project Costs $ 188,931 $ 40,844 $ 229,775 

 

 

The TSSWCB CWA §319(h) NPS Grant Program has a 60/40% match requirement. The cooperating entity will be 

reimbursed 60% from federal funds and must contribute a minimum of 40% of the total costs to conduct the project. The 

40% match must be from non-federal sources and should be described in the budget justification. Reimbursable indirect 

costs are limited to no more than 15% of total federal direct costs. The project budget generally covers a two year period. 
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Budget Justification (Federal) 

 

Category Total Amount Justification 

Personnel $ 0 N/A 

Fringe Benefits $ 0 N/A 

Travel $ 3,777  Mileage – 5800 miles @ 55.5¢ = $3,219 

 Overnight stays for Watershed Planning Short Course and other watershed 

business @ $77 room night and $46/day per diem = $557 

Equipment $ 0 N/A 

Supplies $ 0 N/A 

Contractual $ 160,161  Texas Water Resources Institute / Institute of Renewable Natural 

Resources 

Construction $ 0 N/A 

Other $ 350  Registration for Watershed Planning Short Course ($350) 

Indirect $ 24,643  15% of Total Direct Federal Costs 

 

 

Budget Justification (Non-Federal) 

 

Category Total Amount Justification 

Personnel $ 0 N/A 

Fringe Benefits $ 0 N/A 

Travel $ 0 N/A 

Equipment $ 0 N/A 

Supplies $ 0 N/A 

Contractual $ 40,844 Texas Water Resources Institute / Institute of Renewable Natural Resources 

Construction $ 0 N/A 

Other $ 0 N/A 

Indirect $ 0 N/A 
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Budget Justification (Federal) – TWRI/IRNR 

 

Category Total Amount Justification 

Personnel $ 101,698  TWRI Associate Director (.10 FTE yr 1, .025 FTE yr 2) = $9,515 

 TWRI QA Officer (.1 FTE yr 1) = $6,095 

 IRNR Associate Director (.10 FTE yr 1, .02 FTE yr 2) = $10,367 

 IRNR Extension Associate (1 FTE/yr) = $72,098 

 IRNR Research Assistant (.17 FTE yr 1) = $3,623 

Fringe Benefits $ 29,718  Calculated at 17.4% of Personnel (9.9% for Graduate Students) to cover 

FICA, UCI, WCI, and retirement. Additional $474/mo. ($376/mo. For 

Graduate Students) prorated per %FTE is calculated for group health 

insurance 

Travel $ 94  TWRI and IRNR Travel = $94 

Equipment $ 0 N/A 

Supplies $ 330  Meeting supplies 

Contractual $ 0 N/A 

Construction $ 0 N/A 

Other $ 7,430  Computer (year 1) = $1,500 

 Printing (meeting materials, flyers, etc) = $1,330  

 Extension mileage (11,500 miles at $0.40/mile) = $4,600 

Indirect $ 20,891  15% of Modified Total Direct Costs 

 

 

Budget Justification (Non-Federal) – TWRI/IRNR 

 

Category Total Amount Justification 

Personnel $ 0 N/A 

Fringe Benefits $ 0 N/A 

Travel $ 0 N/A 

Equipment $ 0 N/A 

Supplies $ 0 N/A 

Contractual $ 0 N/A 

Construction $ 0 N/A 

Other $ 0 N/A 

Unrecovered 

Indirect 

$ 40,844 31% of Federal Total Direct Costs 

 

 


